
 

APPROVED July 2, 2013 

Minutes of the Taft Library Building Committee 

6/26/13 

 

Attending: Joe Cronin, Moritz Schmid, Amy Fahey, Paul Fitzgerald, Dan 

Labastie, Jay Washburn, Susan Darnell, Kevin Rudden, Chuck Noel 

Also attending: Andrew Jenrich, Mark Reil 

Meeting called to order at 7:04, with a motion by Jay, seconded by Dan, and 

approved unanimously. 

The agenda  was approved unanimously with a motion by Kevin and seconded 

by Susan. 

Minutes of the meeting on June 6 and June 18 were approved with eight ayes 

and one abstention on a motion by Paul and seconded by Chuck. 

Under items Not Reasonably Anticipated: 

-a reminder to those members who have not yet been sworn in that their 

membership expires at the end of the fiscal year 

-the storage of the shelving in Tinio trailers will cost $75 per month per trailer. 

It is estimated that it may take three months to empty the trailers for a cost of 

$450. Kevin generously volunteered to cover the expense. 

 

Presentation by LPA regarding the OPM proposal by. Michael Pagano, Robert 

Para, and Mary Bulso 

The team emphasized their experience in adaptive reuse, in a variety of diverse 

projects in terms of size and function, and a recent project Involving WPI and 

Worcester Tech. They also have worked with DRA previously.  They stressed 

the need for a comprehensive Existing Conditions Report in order to identify 

issues early on in the process. 

The Committee requested that they provide a detailed proposal on which tasks 

itemized in their chart would be completed by LPA and which would be 



addressed by others, such as the GC. That proposal will be emailed to the BOS 

office with a copy to Joe as backup by July 1 and reviewed by the Committee 

on July 2. 

 

The next meeting is scheduled for Tuesday July 2 in the Upper Town Hall. 

 

Meeting adjourned at 8:45 on a motion by Kevin and seconded by Chuck. 

 

Minutes by Susan Darnell 

 

 


